SHIBATON ROADMAP

WOW

Phase 1 (completed)

- Launch
- Community building
- Telegram marketing campaign
- Website
- Roadmap

Phase 2

- Enhance our Twitter and Tg presence with Kol's partnerships
- Update info on Dextools , AveDex, Moontok... as they start to track ton Projects
- Listing on Coingecko & Coinmarketcap
- Website update
- Launch international marketing campaigns catering to diverse communities, including Spanish, Chinese, Arabic, and more.
- Conduct a thorough audit to ensure a secure environment for our investors.

Phase 3

- Big partnership with other TON tokens
- Start marketing on other social media (Youtube, tik tok, reddit...)
- Apply for price tracking on Coinbase & Binance
- Finance Articles / News Outlets

Phase 4

- Introduce Staking and Governance, empowering our community to play an active role in the project's evolution
- Partnership with official TON platforms
- Update of our goals according to the size of the project

SHIBATON